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Changes are being requested for the following CDRLs/DIDs:

204/SE3 520/PA2

522/PA2

206/SE2 523/PA1

215/SE2 526/PA1

218/SE3 532/PA1

221/SE2 535/PA1

307/DV2 612/OP3

311/DV1 627/OP3

329/DV2

508/PA1
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Excerpt form 423-41-03, Contract Data Requirements Document

Section 6 - Contract Data Requirements List (CDRL)

001 101/MG1 ECS Project Management
Plan

200 copies 1 wk prior to PMR 3.1.2.1

002 102/MG1 ECS Configuration
Management Plan

25 copies 1 wk prior to PMR 3.1.5.1, 3.8.1.3,
3.8.3.2.1,
3.8.3.2.3

003 103/MG3 ECS Configuration
Management Procedures

200 copies 4 months after PMR 3.1.5.1, 3.8.1.3

004 104/MG1 ECS Data Management
Plan

25 copies 1 wk prior to PMR 3.1.5.2

005 105/MG3 ECS Data Management
Procedures

200 copies 2 months after PMR 3.1.5.2

006 106/MG1 Schedule Management
Plan

25 copies 1 week prior to PMR 3.1.5.2

007 107/MG2 Level 1 Master Schedule 3 copies Monthly N/A
(TIP req't)

008 108/MG3 Intermediate Logic
Network Diagrams

3 copies Monthly N/A
(TIP req't)

009 109/MG3 Performance
Measurement Status
Reports

25 copies monthly 3.1.3

010 110/MG2 Procurement Management
Plan

25 copies 1 wk prior to PMR 3.1.4

011 111/MG3 Monthly Progress Reports 25 copies monthly 3.1.2.2

012 112/MG3 Milestone Monitoring 3 copies monthly 3.1.5.2 &
WBS H/B

013 113/MG3 Intermediate Bar Charts 3 copies as requested by
government up to
monthly

3.1.5.2 &
WBS H/B

CH03

014 114/MG3 Tabular Reports 3 copies as requested by
government up to
monthly

3.1.5.2 &
WBS H/B

CH03

015 115/MG3 90-Day Window Report 3 copies monthly 3.1.5.2 &
WBS H/B
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016 116/MG3 Work Packages /
Scheduling Sys Cross Ref
Guide

3 copies monthly 3.1.5.2 &
WBS H/B

017 117/MG3 End Item Float Report 3 copies monthly 3.1.5.2 &
WBS H/B

018 118/MG3 Monthly Analysis 3 copies monthly 3.1.5.2 &
WBS H/B

019 119/MG3 Contractor Cost Reporting
– 533 Requirements

25 copies monthly & quarterly 3.1.5.2

020 120/MG3 Monthly Contractor
Manpower Reporting

25 copies  monthly 3.1.5.2

021 201/SE1 ECS Systems Engineering
Plan

25 copies 1 wk prior to PMR 3.2.2.1

022 202/SE1 ECS Standards &
Procedures

200 copies 1 month prior to SRR 3.2.1.2

024 204/SE3 Annual Capabilities,
Requirements, &
Technology Report

200 copies CRR -2 weeks 3.8.3.5, 3.2.2.1

025 205/SE1 Science User’s Guide &
Ops Procedures Handbook

200 copies Vol. 4
(D) SRR - 1month;
(F) SDR;
Vol. 1-3
(D) CDR - 1 month
(F) each release - 4
months

3.8.3.4.2

026 206/SE2 Version 0 Analysis Report
(Contractor Analysis of
Version 0)

200 copies SDR -2 weeks,
PDR/IDR - 2 weeks

3.2.3.1

027 207/SE1 ECS System Design
Specification

200 copies SDR -2 weeks 3.3, 3.3.3.2,
3.2.3.1

028 208/SE1 Methodology for Definition
of External Interfaces

25 copies 1 month prior to SRR 3.2.3.5

029 209/SE1
(F),
209/SE2
(P)

External Interface Control
Documents (ICDs)

25  copies
each external
interface

CDR -2 weeks (F),
PDR/IDR - 2 weeks
(P)

3.2.3.5

030 210/SE3 Risk Assessment Report 200 copies PDR/IDR -2 weeks 3.3.2.5, 3.2.4
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031 211/SE3 Trade-off Studies
Analytical Data

200 copies PDR/IDR -2 weeks 3.2.3.1

033 213/SE2 ECS Life Cycle Cost
Report

25 copies yearly 3.2.5

034 214/SE1 ECS Security Plan 25 copies PDR + 4 months 3.2.4

035 215/SE3 Security Risk Analysis
Report

25 copies PDR/IDR +2 Months

    CDR + 2 months    

3.2.4

036 216/SE1 ECS Requirements
Specification

200 copies 1 month prior to SRR 3.2.1, 3.2.1.1

038 218/SE3 Project Development
History

25 copies yearly through 1995 3.2.2.1

039 219/SE2
(P),
219/SE1
(F)

Interface Requirements
Documents

25 copies
each version
& external
interface

Per The System
Implementation Plan
when approved

3.2.3.5

040 223/SE1 ECS External Data Traffic
Requirements

25 copies Quarterly starting with
1st delivery on
January 1, 1996

1.7, 3.2.1.1 CH12

041 221/SE2 CRR Input Materials 100 copies CRR-2 weeks 2.4.1

042 301/DV1 ECS System
Implementation Plan

200 copies 1 wk prior to PMR, 1
wk prior to SRR

1.3, 3.2.2.2, 3.4.5

043 302/DV1
(P)
302/DV2
(F)

ECS Facilities Plan 200 copies SDR -2 weeks (P)

CDR -2 weeks (F)

3.2.2.2

045 304/DV1 Segment Requirements
Specification

25 copies
each
Specification

PDR/IDR -2 weeks 3.3.2.2

046 305/DV3
(P)
305/DV2
(F)
305/DV2
(U/D)

Segment/ Design
Specifications

25 copies
each
Specification

PDR/IDR -2 weeks
(P)
CDR -2 weeks (F)
RRR -2 weeks (U/D)

3.3.2.3

048 307/DV2 Segment/Element Release
Plans

25 copies
each plan

PDR/IDR -2 weeks 3.3.2.1

049 308/DV2 Software Development
Plan

200 copies SDR -2 weeks 3.2.2.2
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050 311/DV1 Database Design and
Database Schema
Specifications

25 copies 1 month after
PDR/IDR     + 1 month
   (P); CDR + 1 month
   (F); RRR + 1 month
   (U/D)   

3.3.2.3

051 313/DV3
(P),
313/DV3
(F)

ECS Internal ICDs 25 copies
each ICD &
version

PDR/IDR -2 weeks
(P);
CDR -2 weeks (F)

3.3.2.4

052 317/DV1 Prototyping and Studies
Plan

25 copies SDR+1 month 3.3.3.1

053 318/DV3 Prototyping & Studies
Progress Reports

25 copies monthly 3.3.3.1

054 319/DV1 Segment/Element
Integration & Test Plan

25 copies
each plan

PDR/IDR -2 weeks 3.3.5

055 322/DV3 Segment/Element
Integration & Test
Procedures

25 copies
each test

TRR 3.3.2.1

056 324/DV3 Segment/Element
Integration & Test Reports

25 copies
each report

CSR -2 weeks (P)

RRR -6 weeks (F)

3.3.5

057 326/DV3 Monthly Tabulation of S/W
Errors

25* copies
each month

monthly / starting
with I&T activities

3.3.5

058 329/DV2 Segment/Element
Development /Release
Plans

25 copies
each plan

PDR/IDR-2 weeks 3.3.2.1

060 331/DV3 Prototyping & Studies Final
Report

25 copies 6 months prior to
Contract end

3.3.3.1

061 332/DV3 Contractor’s Release
Experience Report

25* copies 3 months after each
Release

3.2.3.1

062 333/DV1 PGS Toolkit Users Guide
for the ECS Project

100 copies (F) SDR -6 months;
(U/Ds) each toolkit
release

3.5

063 401/VE1 Verification Plan 200 copies SDR-2 weeks 3.6, 3.7

064 402/VE1 ECS Sys Integration &
Test Plan

 25 copies
each plan

SDR -2  weeks
(overview); PDR/IDR -
2 weeks (F)

3.6.1, 3.2.2.4

065 403/VE1 Verification Specification  25 copies
each
specification

PDR/IDR -2 weeks 3.6, 3.7
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066 404/VE1 Procedure for Control of
Unscheduled Activities
During Verification

200 copies 1 wk prior to CDR 3.6, 3.7

067 405/VE3 ECS System Integration &
Test Report

200 copies CSR -2 weeks (P),
RRR -2weeks(F)

3.6.1

069 409/VE1 ECS Overall Sys
Acceptance Test Plan

25 copies SDR - 2weeks 3.2.2.4, 3.6.2

070 411/VE1 ECS Overall System
Acceptance Test
Procedures

200 copies 3 months prior to
RRR

3.6.2

071 412/VE2 ECS Overall System
Acceptance Test Report

200 copies  RRR-2weeks 3.6.1, 3.6.2

072 413/VE3 Discrepancy Reports 25 copies
each report

Monthly starting after
first release

3.6.2

073 414/VE1 ECS Sys Integration &
Test Procedures

200 copies 3 months prior to
RRR

3.6.1

074 415/VE1 Acceptance Testing
Management Plan

25 copies
each report

2 weeks prior to PMR
(P); 2 weeks prior to
SDR

3.6.2

076 501/PA1 Performance Assurance
Implementation Plan
(PAIP)

200 copies 2 weeks prior to SDR 3.7, 3.7.1, 3.7.3,
3.8.1.5

077 502/PA3 Contractor’s Practices &
Procedures Referenced in
the PAIP

25 copies 2 weeks prior to SDR 3.7, 3.7.1 CH07

078 503/PA3 Performance Assurance
Status Report

25 copies monthly 3.7, 3.7.1, 3.7.2

079 504/PA1 Data on Previously
Designed H/W & S/W

25 copies 2 weeks prior to
each CDR

3.7, 3.7.1 CH1
4

080 505/PA3 Description of Contractor &
Subcontractor Audit
Programs

25 copies 2 weeks prior to SDR 3.7
(in PAIP)

081 506/PA3 Audit Reports 25 copies semi-annually 3.7, 3.7.1
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082 508/PA1 Responses to Review
Team Recommenda- tions
& Action Items

25 copies ≈1 month after each
review through 07/93

3.4

083 510/PA1 Summary Reports of
Contractor Reviews

25 copies monthly N/A
(in PASR)

084 511/PA1 Maintainability
Demonstration Plan

200 copies 2 weeks prior to  CDR,
TRR

3.7

085 512/PA1 Maintainability Demon-
stration Test Plans

25 copies CSR - 2weeks 3.7

086 513/PA2 Hazard Analyses 25 copies 2 weeks prior to
IDR/PDR

3.7

087 514/PA2 Security-Sensitive Items
List

25 copies 2 weeks prior to  PDR
& CDR

3.7

088 515/PA2 Availability
Models/Predictions

25 copies CDR -2 weeks (F),
PDR -2 weeks (P)

3.7

089 516/PA2 Reliability Predictions 25 copies 2 weeks prior to.
PDR/CDR

3.7

090 517/PA2 Failure Modes & Effect
Analyses & Critical Items
List

25 copies PDR/CDR -2 weeks 3.7

091 518/PA3 Maintainability Predictions 25 copies PDR -2 weeks (P)
CDR -2 weeks (F),

3.7

092 519/PA3 Maintainability Demon-
stration Test Reports

25 copies within 1 month of
demonstration

3.7

093 520/PA2 S/W Critical Items List 25 copies 2 weeks prior to
PDR/IDR with
updates as required

3.7

CH04

094 521/PA3 S/W Nonconformance
Reports (formal)

25 copies monthly / starting with
I&T activities

3.7

095 522/PA2
(P)
522/PA2
(F)

Integration & Inspection
Flow Plan

25 copies PDR -2 weeks,    , if
    applicable    

CDR -2 weeks   , if
    applicable    

3.7

096 523/PA1 Contractor Workmanship
Procedures Proposed
Instead of NASA NHBs

25 copies 1 month prior to SDR
as required   , if
    applicable    

3.7
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097 524/PA1 New or Critical Processes,
Specs, &/or Procedures

25 copies NLT 2 months prior
to request approval
date

3.7

098 525/PA3 Training & Certification
Records

25 copies on-going — available
for review on request

3.7

099 526/PA1 Standard Repair
Procedures

25 copies RRR -1 month

as required

3.7

100 527/PA1 Request for Waiver 25 copies as required 3.7

101 528/PA1 Request for Delegation of
MRB Authority to a
Supplier

25 copies NLT 1 month prior to
request approval
date

3.7

102 529/PA3 Malfunction/Failure
Reports (MRs)

25 copies monthly 3.7

103 530/PA1 Closeout Submittal of
Malfunction/Failure
Reports

25 copies as required 3.7

104 531/PA2 S/C Orbital Anomaly
Report (SOAR)

25 copies per DID description 3.7

105 532/PA1 Environmental Control
Plan

25 copies CDR - 1 month

    CDR + 1 month    

3.7

106 533/PA1 Responses to Problem
Notices and Alerts

25 copies as required 3.7

107 534/PA1 Maintenance Records 25 copies on-going — available
for review on request

3.7

108 535/PA1 Acceptance Data Package 25 copies 2 weeks after each
Release

    RRR + 4 weeks    

3.7

109 601/OP1
(P)
601/OP1
(F)

Maintenance & Operations
Management Plan

200 copies PDR -2 weeks (F)
SDR -2 weeks (P)

3.8.1

110 602/OP1 Property Management
Plan

25 copies 1 month after SDR 3.8.1.2

111 603/OP1 Operational Readiness
Plan

200 copies RRR -2 weeks 3.8.1.5, 3.8.1.5.1,
3.8.1.5.3

112 604/OP1 ECS Operations Concept
Document

25 copies 1 month prior to
SRR, RIR and CDR

3.2.2.3 CH1
0
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113 605/OP2 Operations Scenarios
(elements)

200 copies CDR -2 weeks 3.3.2.6

114 607/OP2 Maintenance & Ops
Manual

200 copies CDR -2 weeks 3.8.3.1

115 608/OP1 ECS Operations Plan 200 copies RIR -2 weeks 3.2.2.3, 3.8.3.1

116 609/OP1 Maintenance & Ops
Procedures

200 copies CSR -2 weeks 3.3.2.6

117 611/OP3 Operator’s Manuals 25 copies
each manual

CSR -2 weeks 3.8.3.1

118 612/OP3 Programmer’s Manuals 25 copies
each manual

1 month prior to each 3.8.3.1

119 613/OP1
(P),
613/OP1
(F)

COTS Maintenance Plan 25 copies
each plan

PDR -2 weeks (P) &
CDR -2 weeks (U/D)

3.8.3.2

120 614/OP1 Developed Software
Maintenance Plan

100 copies PDR -2 weeks (P) &
CDR -2 weeks (U/D)

3.8.3.2.3

121 615/OP2 Special Maintenance &
Test Equipment

25 copies 1 month after
PDR/IDR

3.8.3.2.2

122 616/OP2 Integrated Logistics
Support Plan

25 copies SRR - 1 month &
each CDR -2 weeks

3.8.2

123 617/OP3 Logistics Support Analysis
Plan

25 copies  SRR - 1 month &
each PDR -2 weeks

3.8.2

124 618/OP3 Replacement Part List &
Spare Parts List

25 copies each CDR -2 weeks
& each RRR -2
weeks

3.8.2

125 619/OP3 Test & Support Equipment
Requirements List

25 copies each CDR -2 weeks
& each RRR -2
weeks

3.8.2

127 621/OP1 Maintenance & Ops
Transition & Training Plan

25 copies 6 months prior to
Contract end

3.8.3
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128 622/OP2 ECS Training Plan 200 copies each PDR -2 weeks
& each CDR +1
month

3.8.3.4.2, 3.2.2.3

129 625/OP3 Training Material 200 copies each RRR -2 weeks 3.8.3.4.2

130 626/OP1 M & O Certification Plan 25 copies each RRR -2 weeks 3.8.3.4.1

144 627/OP3 Security Risk Management
Plan

25* copies CDR + 3 months

(1 month after DID
215/SE3)

131 701/PP3 PMR Presentation
Package

200 copies 2 weeks after PMR N/A

132 702/PP3 SRR Presentation
Package

200 copies 2 weeks after SRR N/A

133 703/PP3 SDR Presentation
Package

200 copies 2 weeks after SDR N/A

134 704/PP3 RRR Presentation
Package

200 copies 2 weeks after RRR N/A

135 705/PP3 PDR/IDR Presentation
Package

25* copies 2 weeks after
PDR/IDR

N/A

136 706/PP3 CDR Presentation
Package

25* copies 2 weeks after CDR N/A

137 707/PP3 PRR Presentation
Package

200 copies 2 weeks after PRR N/A

138 708/PP3 ORR Presentation
Package

200 copies 2 weeks after ORR N/A

139 709/PP3 TRR Presentation Package 200 copies 2 weeks after TRR N/A

140 710/PP3 ETR Presentation Package 200 copies 2 weeks after ETR N/A

143 714/PP3 CSR Presentation
Package

25 copies
each pkg.

2 weeks after CSR 2.4.2 CH11

144 222/SE2 COTS Analysis & Modeling
Report

5 copies Tri-annually (April 1,
Aug 1, Dec 1)

2.3.3 CH09
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An asterisk (*) indicates the number of copies of a document or presentation package which each referenced
element or facility is to receive (as opposed to the total number of copies).

ACRONYMS used in this Section.

CDR Critical Design Review

CSR Consent to Ship Review

D Draft

F Final

NLT No Later Than

P Preliminary

PDR Preliminary Design Review

RRR Release Readiness Review

SDR System Design Review

SRR System Requirements Review

U/D Update


